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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site SRI/FS - Area 1 

REPORT #23, JANUARY 2009 

Significant Developments and Activities during the Period, Including Actions Undertaken 

Pursuant to the AOC and SOW 

• On January 5, ARCADIS submitted the Final Multi-Area Feasibility Study Technical Memorandum: 
Preliminary List of Possible Applicable and Relevant or Appropriate Requirements (ARARs Tech 
Memo) to the United States Environmental Protection Agency (USEPA) This technical memorandum 
IS discussed in Section 1.2.2.2 of the SOW The draft report submitted to USEPA on February 22, 
2008 was approved by USEPA on December 23, 2008. 

• On January 6, ARCADIS transmitted to CDM the shape file for Plainwell No 2 Dam Area polygons 
used in the draft Conceptual Design Report and the full laboratory reports for the PCB data from that 
area, as requested 

• On January 13, ARCADIS submitted to USEPA the revised proposed post-removal sediment 
sampling locations for the Plainwell Time-Cntical Removal Action (TCRA) This sampling is descnbed 
in Section 3.4 5 of the Area 1 SRI/FS Work Plan. 

• On January 15, ARCADIS submitted to the Michigan Department of Natural Resources (MDNR) the 

2008 Scientific Collector's Permit Report for the samples collected in the Otsego City Impoundment in 

November 2008 This sampling is described in Section 3.4.5 of the Area 1 SRI/FS Work Plan. 

• On January 21, USEPA, the Michigan Department of Environmental Quality (MDEQ), and the KRSG 
participated in a conference call to discuss resolution of the remaining Conceptual Site Model (CSM) 
issues. The CSM is discussed in Section 1.2 1.4 of the SOW. 

• On January 23, ARCADIS fonwarded to USEPA the draft two-page summary of the Peer Review 
process and final report. The ecological nsk assessment Peer Review process is discussed in 
Section 1.2.1.3 of the SOW 

• On January 25, USEPA forwarded to ARCADIS a copy of an upcoming internal intra-agency 
presentation by Jim Chapman titled Peer Review ofMSU Field Studies in the Floodplain of the 
Kalamazoo River. The ecological risk assessment Peer Review process is discussed in Section 
1.2.1.3 of the SOW. 

• On January 26, USEPA approved the proposed post-removal sediment sampling locations for 2008 
removal areas in the Plainwell TCRA area This activity is descnbed in Section 3 4 5 of the Area 1 
SRI/FS Work Plan. 
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site SRI/FS - Area 1 

REPORT #23, JANUARY 2009 

• The KRSG awaits USEPA's response to the letter requesting USEPA's data usability determination 
for existing data for purposes of the SRI/FS, which was submitted to USEPA on August 27, 2007. 
These data are described in Section 1.1.2 of the SOW. 

• The KRSG awaits USEPA's comments on the remaining two Multi-Area FS documents (Section 1 2 2 
of the SOW - Preliminary Remedial Technology Screening [Section 1.2.2.1] and Preliminary 
Permitting/Equivalency Requirements [Section 1.2 2 3]) and the Candidate Technologies and Testing 
Needs Technical Memorandum (Section 4.1 of the SOW), which were submitted to USEPA on 
February 22, 2008 

Data Collected and Field Activities Conducted during the Period 

• In January, ARCADIS continued to collect surface water column samples every other day at two 
locations associated with the Plainwell TCRA project area (one upstream and one downstream). 
Table A summanzes the collected samples that were sent to TestAmenca Laboratones, Inc 
(TestAmenca) for analysis. This sampling is discussed in Section 3 4.5 of the Area 1 SRI/FS Work 
Plan. 

• On January 6, four sediment cores were collected from the river as duplicates of cores collected in 
Phase 1 sampling at locations KPT 4-2, KPT 5-3, KPT 12-8, and KPT 16-8. These cores were 
processed and sent to TestAmerica for TCL, TAL, and SEM/AVS analysis as outlined in Section 
3.4.1.1 o f theArea l SRI/FS Work Plan Table B summarizes the samples that were sent for analysis. 

• On January 8, ARCADIS collected water level readings from the three staff gauges located in the 

Plainwell No. 2 Dam Area. Table C summanzes the data collected. 

Laboratory Data Received during the Period 

• In January, ARCADIS received laboratory data for the surface water samples collected between 
December 7 and January 20 (sample delivery groups [SDGs] TCRA104, TCRA106, TCRA108, 
TCRA110, TCRA112, and TCRA113). Table A presents a list of the samples for which data were 
received The March 2009 monthly report will present the validated data for these samples. This 
sampling is discussed in Section 3.4 5 of the Area 1 SRI/FS Work Plan 

• In January, ARCADIS began to receive laboratory data for the Phase 2 sediment cores collected in 
Portage Creek. Table D presents a list of samples for which data were received The March 2009 
monthly report will present the validated data for these samples. SDGs SRI056 through SRI066 were 
received in January. This sampling is described in Section 3 4.1 3 of the Area 1 SRI/FS Work Plan 
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Monthly Progress Report for the Allied Paper, Inc/Portage Creek/ 
Kalamazoo River Superfund Site SRI/FS - Area 1 

REPORT #23, JANUARY 2009 

• Validated data for the SDGs received in November are included in this monthly report. These data 
include the surface water samples collected between October 12 and November 11 (SDGs TCRA90, 
TCRA92, TCRA94, TCRA97, and TCRA99) (Table E). This sampling is discussed in Section 3 4 5 of 
the Area 1 SRI/FS Work Plan. In accordance with Section 2 1 of the SOW, a paper and electronic 
copy of this laboratory data is included as part of the monthly progress reports. Attachment A 
contains the validation reports for these data packages. The enclosed CD also contains the electronic 
data deliverable for these data. 

• ARCADIS awaits the remaining laboratory data for the Phase 2 sediment cores collected in Portage 

Creek and the data for the frozen sediment cores processed in accordance with the SRI Phase 2 

sediment core analyses plan. 

Problems 

• No problems were encountered 

Actions Taken to Correct Problems 

• None 

Developments Anticipated during the Next Two Reporting Periods 

• In February, USEPA and KRSG will continue to correspond as necessary with the Peer Review 

Manager (see Section 1.2 1.3 of the SOW) in preparation for his participation at the public meeting 

scheduled for February 26'*̂  in Plainwell 

• In February, ARCADIS is scheduled to submit a revised CSM in response to USEPA and MDEQ 

comments received in November. The CSM is discussed in Section 1.2.1.4 of the SOW. 

• In February, ARCADIS is scheduled to submit to USEPA the revised Phase 2 work plan for the 
Crown Vantage area and the revised Phase 2 work plan for the focused step-out sampling in Area 1 
The Crown Vantage sampling is described in Section 3.4.3 of the Area 1 SRI/FS Work Plan. The 
focused step-out sampling is descnbed in Section 3.4.4 of the Area 1 SRI/FS Work Plan 

• On February 15, ARCADIS is scheduled to submit to USEPA the Semi-Annual Progress Report for 

the penod from August 2008 through January 2009 This submittal is discussed in Section 7.2 of the 

SOW. 

• On February 15, ARCADIS is scheduled to submit to USEPA the Annual Area Work Report for Areas 

2 through 7, as discussed in Section 1.1.1 of the SOW. 
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Monthly Progress Report for the Allied Paper, Inc/Portage Creek/ 
Kalamazoo River Superfund Site SRI/FS - Area 1 

REPORT #23, JANUARY 2009 

• By February 21, the Respondents are scheduled to submit to USEPA their updated certificates of 

insurance, as discussed in Paragraph 92 of the AOC. 

• On February 26, USEPA is planning to hold a public update meeting in Plainwell. 

• In March, ARCADIS is scheduled to perform the post-removal sediment sampling in the Plainwell 
TCRA area after removal of the Water Control Structure (WCS) and Phase 2 Cofferdam. This activity 
is described in Section 3 4 5 of the Area 1 SRI/FS Work Plan. 

• In March, ARCADIS will fonward to USEPA the validated data received in December as part of the 
February monthly report. This includes the surface water samples collected between November 13 
and December 5 (SDGs TCRA100 and TCRA102), and the yearling smallmouth bass collected in the 
Otsego City Impoundment (Area 2) (SDG KAL457). This fish sampling is descnbed in Section 3.4.5 of 
the Area 1 SRI/FS Work Plan 

Page 
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Kalamazoo River Study Group 
Allied Paper, Inc/Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies 
Monthly Report #23, January 2009 

Table A — Upstream/Downstream Surface Water Sampling — Plainwell 
TCRA — Samples Collected and Data Received In January 2009 

Sample ID . 

K31053 
K31054 
K31055 
K31056 
K31057 
K31058 
K31059 
K31060 
K31061 
K31062 
K31063 
K31064 
K31065 
K31066 
K31067 
K31068 
K31069 
K31070 
K31071 
K31072 
K31073 
K31074 

K31075[K31076] 

K31077^ 
K31078 
K31079 
K31080 
K31081 
K31082 
K31083 
K31084 
K31085 
K31086 
K31087 
K31088 
K31089 
K31090 
K31091 
K31092 
K31093 
K31094 

[K31095] 

K31096' 
K31097 

K31098 
K31099 

. Sample 
Date 

12/7/2008 
12/7/2008 
12/9/2008 
12/9/2008 

12/11/2008 
12/11/2008 
12/13/2008 
12/13/2008 
12/15/2008 
12/15/2008 
12/17/2008 
12/17/2008 
12/21/2008 
12/21/2008 
12/23/2008 
12/23/2008 
12/27/2008 
12/27/2008 
12/29/2008 
12/29/2008 
12/31/2008 
12/31/2008 

1/2/2009 
1/2/2009 
1/4/2009 
1/4/2009 
1/6/2009 
1/6/2009 
1/8/2009 
1/8/2009 

1/10/2009 
1/10/2009 
1/12/2009 
1/12/2009 
1/14/2009 
1/14/2009 
1/16/2009 
1/16/2009 
1/18/2009 
1/18/2009 
1/20/2009 

1/20/2009 

1/20/2009 

1/22/2009 
1/22/2009 

1/24/2009 

Data 
Received 
1/5/2009 
1/5/2009 
1/5/2009 
1/5/2009 
1/5/2009 
1/5/2009 
1/5/2009 
1/5/2009 
1/5/2009 
1/5/2009 
1/5/2009 
1/5/2009 
1/8/2009 
1/8/2009 
1/8/2009 
1/8/2009 
1/19/2009 
1/19/2009 
1/19/2009 
1/19/2009 
1/19/2009 
1/19/2009 
1/19/2009 
1/19/2009 

1/26/2009 
1/26/2009 
1/26/2009 
1/26/2009 
1/17/2009 
1/17/2009 
1/17/2009 
1/17/2009 
1/17/2009 
1/17/2009 
1/17/2009 
1/17/2009 
1/17/2009 
1/17/2009 
1/30/2009 
1/30/2009 
1/30/2009 

1/30/2009 

1/30/2009 

NR 

NR 
NR 

SDG 

TCRA104 SDSP 
TCRA104 SDSP 
TCRA104 SDSP 
TCRA104 SDSP 
TCRA104 SDSP 
TCRA104 SDSP 
TCRA104 SDSP 
TCRA104 SDSP 
TCRA104 SDSP 
TCRA104 SDSP 
TCRA104 SDSP 
TCRA104 SDSP 
TCRA106 SDSP 
TCRA106 SDSP 
TCRA106 SDSP 
TCRA106 SDSP 
TCRA108 SDSP 
TCRA108 SDSP 
TCRA108 SDSP 
TCRA108 SDSP 
TCRA108 SDSP 
TCRA108 SDSP 
TCRA108 SDSP 

TCRA108 SDSP 
TCRA110 SDSP 

•TCRA110 SDSP 
TCRA110 SDSP 
TCRA110 SDSP 
TCRA112 SDSP 
TCRA112 SDSP 
TCRA112 SDSP 
TCRA112 SDSP 
TCRA112 SDSP 
TCRA112 SDSP 
TCRA112 SDSP 
TCRA112 SDSP 
TCRA112 SDSP 
TCRA112 SDSP 
TCRA113 SDSP 
TCRA113 SDSP 
TCRA113 SDSP 

TCRA113 SDSP 

TCRA113 SDSP 

-
-
~ 

;, Sample Location . 

Farmer Street Bndge 
10th Street Bridge 

Farmer Street Bndge 
10th Street Bndge 

Farmer Street Bndge 
10th Street Bndge 

Farmer Street Bndge 
10th Street Bndge 

Farmer Street Bndge 
10th Street Bridge 

Farmer Street Bridge 
10th Street Bndge 

Farmer Street Bridge 
10th Street Bridge 

Farmer Street Bndge 
10th Street Bndge 

Farmer Street Bndge 
10th Street Bndge 

Farmer Street Bndge 
10th Street Bridge 

Farmer Street Bridge 
10th Street Bndge 

Farmer Street Bndge 
10th Street Bndge 

Farmer Street Bndge ~ 
10th Street Bridge 

Farmer Street Bndge 
10th Street Bndge 

Farmer Street Bndge 
10th Street Bndge 

Farmer Street Bndge 
10th Street Bndge 

Farmer Street Bndge 
10th Street Bndge 

Farmer Street Bndge 
10th Street Bndge 

Farmer Street Bndge 
10th Street Bndge 
10th Street Bndge 

Farmer Street Bndge 
Farmer Street Bndge 

Farmer Street Bndge 

10th Street Bridge 

Farmer Street Bndge 

10th Street Bndge 
Farmer Street Bndge 

See Notes on Page 2 
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Kalamazoo River Study Group 
Allied Paper, Inc/Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies 
Monthly Report #23, January 2009 

Table A — Upstream/Downstream Surface Water Sampling — Plainwell 
TCRA — Samples Collected and Data Received in January 2009 

Sample IDX 

K31100 
K31101 

K31102 
K31103 
K31104 
K31105 
K31106 

Sample 
' ••'•./I'Date :;"•':-

1/24/2009 
1/26/2009 

1/26/2009 
1/28/2009 

1/28/2009 
1/30/2009 
1/30/2009 

. r ' / -Data-,- '•.•; 
Received,. 

NR 

NR 
NR 

NR 
NR 
NR 
NR 

•^-; ' -V iSDGc'.,r;/. ) 

-
-
-
-
-
— 
-

? Sample Location, ; 

10th Street Bndge 
Farmer Street Bndge 

10th Street Bridge 
Farmer Street Bndge 

10th Street Bndge 
Farmer Street Bndge 

10th Street Bridge 

Notes: 
NR - Data not received as of January 31, 2009 
SDG - Sample Delivery Group 
All samples analyzed by TestAmenca Laboratones, Inc for PCBs and TSS 
Duplicate samples are in brackets 
^MS/MSD performed on this sample. 
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Kalamazoo River Study Group 
Allied Paper, Inc/Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies 
Monthly Report #23, January 2009 

Table B — Phase 2 Sediment Cores in Kalamazoo River — Cores Collected in January 2009 

' Locat ion 

KRT 4-2 

KRT 5-3 

KRT 12-8 

KRT 16-8 

Water 
Depth 

(ft).:.: 
4 6 

7 0 

1 5 

1.0 

Penetration 
(ft) 

7 0 

4 7 

4 6 

1 4 

Recovery 

60 

39 

39 

1 0 

Comments ^ 

0 9 feet 
compaction 

approximately 
1 foot 

compaction 

0 3 feet 
compaction 

Sample 
:'":/;ip.; ,' 

K56240 
K56241 

K56242 

K56243' 
K56244 

K56245 

K56246 

K56232 
[K56233] 
K56234 

K56235 
K56236 
K56237 

[K56238] 

K56239 

K56226 
K56227 
K56228 
K56229 
K56230 

K56231 

K56247 

K56248 
K56249 

Interval 
(inches). 

0-2 

2-6 

6-12 
12-24 
24-36 

36-48 

48-60 

0-2 

2-6 
6-12 
12-24 

24-36 

36-39 

0-2 
2-6 

6-12 
12-24 

24-36 

36-39 

0-2 
2-6 

6-12 

:'"j . Descriptipn ;}:̂  t 7 v 

0-5" - Dark gray/brown fine sand, little organics (leaves, wood, and 
twigs), and trace silt 

5-24" - Light gray/brown silty clay, trace very fine sand, trace 
organics (twigs, roots), and slight odor 

24^8" - Darl^ gray/brown fine to medium sand, little coarse sand, 
trace fine gravel, silt, and shells, with dark gray/brown clayey size 
seam at 31-33" and a dark gray/brown silty fine sand seam at 46-
48" 
48-60" - Gray/brown fine to medium sand, trace coarse sand and 
fine to coarse gravel, trace silt and shells 

0-3" - Orange/brown fine sand, trace organics (leaves) 

3-26" - Gray brown fine sand, with dar1< gray brown organics, 
interbedded (leaves, twigs, roots, and wood), trace shells, silt, and 
plastic 

26-36" - Light gray/brown, silty clay, trace fine sand and organics 
(twigs and roots), slight odor 
36-39" - Dark gray/brown fine sand, trace medium to coarse sand, 
fine to medium gravel, silt and shells 
0-31" - Gray brown interbedding, clayey silt and fine sand, trace 
organics (roots, twigs, and shells) 

31-39" - Dark gray/brown, organic clayey silt, trace organics (roots), 
some odor 
0-2" - Dark gray loose silt and organics (leaves, twigs and wood) 
2-12" - Gray/brown silty clay, trace fine sand, organics (twigs), and 
medium gravel 

See Notes on Page 2 
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Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies 
Monthly Report #23, January 2009 

Table B — Phase 2 Sediment Cores in Kalamazoo River — Cores Collected in January 2009 

Notes: 
All samples collected and processed on January 6, 2009 
All samples analyzed by TestAmenca Laboratones, Inc for TCL VOCs, TCL SVOCs, TAL metals, and AVS/SEM 
Duplicate samples are in brackets 
' MS/MSD performed on this sample 
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Kalamazoo River Study Group 
Allied Paper, Inc/Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies 
Monthly Report #23, January 2009 

Table C — Staff Gage Data — Plainwell No. 2 Dam Area — January 2009 

bate 

1/8/2009 

,.:• SG-1, 

Time 

1130 

Elevation 
(feet) 

722 15 

Measured 
Flow (cfs) 

309 

SG-2 

Time 

1030 

Elevation 
(feet) . 

723 04 

Measured 
Flow (cfs) 

497 

SG-3 

Time 

930 

Elevation 
(feet) 

725 64 

Measured 
Flow (cfs) 

1573 
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Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies 
Monthly Report #23, January 2009 

Table D — Phase 2 Sediment Cores in Portage Creek — Data Received in January 2009 

, Da te • .•) 

Processed ' 
12/9/2008 

Lbcation' 

PCT25-1 

PCT26-9' 

PCT31-2 

PCT44-1 

PCT47-1 

PCT48-4 

PCT49-2 

PCT50-6 

PPT8-3 

'-••' Sample lb 

K55798 
K55799 
K55800 
K55801 
K55802 
K55803 
K55804 
K55805 

K55790 
K55791 
K55792 
K55793 
K55794 
K55795 
K55796 
K55797 
K55833 
K55834 
K55835 
K55829 
K55830 
K55831 
K55832 
K55823 
K55824 
K55825 
K55826 

K55827' [K56204] 
K55828 
K55782 
K55783 
K55784 
K55^85 
K55816 
K55817 
K55818 
K55819 
K55820 
K55821 
K55822 
K55836 
K55837 
K55806 
K55807 
K55808 
K55809' 
K55810[K56203] 
KSSS-II 

Interval 
(inches) 
0-2 
2-6 
6-12 
12-17 
17-24 
24-32 
32-36 
36-39 

0-2 
2-7 
7-12 
12-24 
24-31 
31-34 
34-38 
38-4i 
0-2 
2-6 
6-1-1 
0-2 
2-6 
6-10 
10-15 
0-2 
2-6 
6-8 
8-12 

12-18 
18-22 
0-2 
2-6 
6-12 
12-23 
0-2 
2-6 
6-12 
12-15 
15-24 
24-36 
36-42 
0-2 

2-y 
0-2 
2-8 
8-12 
12-21 
21-24 
24-31 

, ••' ,̂ -_. Analysis / '""•". 

PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 

PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCBn"OC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 

PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB, TCL/TAL, AVS/SEM, Gram Size 
PCB, TCLH-AL, AVS/SEM 
PCB, TCLTTAL, AVS/SEM 
PCB, TCL/TAL, AVS/SEM 
PCB, TCUTAL, AVS/SEM 
PCB, TCL/TAL, AVS/SEM 
PCB, TCL/TAL, AVS/SEM 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 

• - . / s D G ' - • - " ' ; 

SRI056 
SRI056 
SRI056 
SRI056 
SRI056 
SRI056 
SRI057 
SR1057 
NA 

NA 
NA 
NA 
NA 
NA 
NA 
NA 
SRI058 
SRI058 
SRI058 
SRI057 
SRI058 
SRI058 
SRI058 
SRI057 
SRI057 
SR1057 
SRI057 

SRI057 [SRI057] 
SRI057 
SRI056 
SRI056 
SRI056 
SRI0S6 
SRI058 
SRI058 
SRI058 
SRI058 
SRI058 
SRI058 
SRI058 
SRI058 
SRI058 
SRI057 
SRI057 
SRI057 
SRI056 
SRI057 [SRI057] 
SRI057 

See Notes on Page 5 
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Kalamazoo River Study Group 

Allied Paper, Inc/Portage Creek/Kalamazoo River Superfund Site 
Supplemental Remedial Investigations/Feasibility Studies 

Monthly Report #23, January 2009 

Table D — Phase 2 Sediment Cores in Portage Creek — Data Received in January 2009 

. Date ^ 
- Processed 

12/9/2008 
(Cont) 

12/10/2008 

Location 

SD-27 

SD-29 

SD-31 

PCT09-6 

PCT19-7 

PCT22-1 

PCT26-9 

PCT36-4 

PC 145-1 

PCT51-1 

PPT01-01 

Sample ID 

K55786 
K55787 
K55788 
K55789 
K55777 
K55778 
K55779 
K55780 
K55781 
K55812 
K55813 
K55814 
K55815 
K55882 
K55883 
K55884 
K55885 
K55848 
K55849 
K55850 
K55851 
K55852 
K55838 
K55839 
K55840 

K55841' [K56206] 
K55842 
K55858 
K55859 
K55860 

K55861' [K56205] 
K55862 
K55863 
K55864 
K55843 
K55844 
K55845 
K55846 
K55847' [K56207] 

Kbbaau 
K55891 
KSS892 
Kbb893 
K55897 
K55898 
K55899 
K55870 
K55871 
K55872 
K55873 

Interval 
(Inches) 
0-2 
2-6 
6-12 
12-17 
0-2 
2-6 
6-12 
12-19 
19-23 
0-2 
2-8 
8-12 
12-15 
0-2 
2-6 
6-12 
12-16 
0-2 
2-6 
6-12 
12-24 
24-34 
0-2 
2-6 
6-12 

12-24 
24-34 
0-2 
2-6 
6-12 

12-24 
24-29 
29-36 
26-40 
0-2 
2-6 
6-12 
12-24 

24-37 

U-i! 
2-6 
6-12 
12-14 
0-2 
2-6 
6-9 
0-2 
2-4 
4-12 
12-24 

Analysis 

PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 

PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB, TCL/TAL, AVS/SEM, Gram Size 
PCB, TCLH-AL, AVS/SEM 
PCB, TCL/TAL, AVS/SEM 

PCB, TCLTFAL, AVS/SEM 
PCB, TCL/TAL, AVS/SEM 
PCB, TCL/TAL, AVS/SEM 
PCB, TCL/TAL, AVS/SEM 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 

PCB/TOC/Grain Size 
MCy/mC/tSramyize 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/IOC/Gram Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 

SDG 

SRI056 
SRI056 
SRI056 
5RI056 
SRI056 
SRI056 
SRI056 
SRI056 
SRI056 
SRI057 
SRI057 
SRI057 
5RI057 
SRI061 
SRI061 
SRI061 
SRI061 
SRI059 
SRI059 
SRI059 
SRI059 
SRI059 
SRI059 
SRI059 
SRI059 

SRI059 [SRI059] 
SRI059 
SRI058 
SRI058 
SRI058 

SRI058 [SRI058] 
SRI058 
SRI058 
SRI 058 
SRI059 
SRI059 
SRI059 
SRI059 

SRI059 [SRI059] 

5RI051 
SRI061 
SRI061 
SKIUBI 
SRI061 
SRI061 
SRI061 
SRI060 
SRI060 
SRI060 
5RI060 

See Notes on Page 5 
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Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies 
Monthly Report #23, January 2009 

Table D — Phase 2 Sediment Cores in Portage Creek — Data Received in January 2009 

DateV. : .1 
Procesised ,V 
12/10/2008 

(Cont) 

12/11/2008 

Location 

PPT01-4 

SD-03 

SD-14 

SD-16A 

SD-18 

SD-32 

PCT9-1 

PCT16-2 

PCT17-3 

PCT33-1 

Sample ID -

K55853 
K55854 
K55855 
K55856 
K55857^ [K56208] 

K55894 
K55895 
K55896 
K55886 
K55887 
K55888 
K55889 
K55874 
K55875 

K55876' [K56209] 
K55877 
K55878 
K55879 
K55880 
K55881 
K55865 
K55866 
K55867 
K55868 
K55669 
K55947 
K55948 
K55949 
K55950 
K55951 
K55969 
K55970 
K55971 
K55972 
K55900 
K55901 
K55902 
K55903' [K56210] 

K55952 
K55953 
K55954 
K55955 
K55956 
K55957 
K55958 
K55959 
K55960 

Interval 
(inches) 
0-2 
2-6 
6-12 
12-22 

22-33 
0-2 
2-6 
6-10 
0-2 
2-7 
7-12 
12-15 
0-2 
2-6 

6-12 
12-19 
0-2 
2-6 
6-12 
12-18 
0-2 
2-6 
6-9 
9-14 
14-21 
0-2 
2-6 
6-12 
12-25 
25-34 
0-2 
2-7 
7-12 
12-22 
0-2 
2-6 
6-12 

12-23 
0-2 
2-6 
6-12 
12-16 
16-22 
22-36 
36-39 
39-48 
48-52 

Analysis 

PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 

PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 

PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Gram Size 
PCB/TOC/Grain Size 
PCB/TOC/Grain Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Grain Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Grain Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 

PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/rOC/Grain Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/rOC/Gram Size 
PCB/TOC/Grain Size 

.̂ v'...SDG.., --;••, 

SRI059 
SRI059 
SRI059 
SRI060 

SRI060 [SRI060] 
SRI061 
SRI061 
SRI061 
SRI061 
SRI061 
SRI061 
SR1061 
SRI060 
SRI060 

SRI061 [SRI060] 
SRI060 
SRI060 
SRI060 
SRI060 
SRI060 
SRI060 
SRI060 
SRI060 
SRI060 
SRI060 
SRI064 
SRI064 
SRI064 
SRI064 
SRI064 
SRI065 
SRI065 
SRI065 
SRI065 
SRI062 
SRI062 
SRI062 

SRI062 [SRI062] 
SRI064 
SRI064 
SRI064 
SRI064 
SRI064 
SRI065 
SRI065 
SRI065 
SRI065 

See Notes on Page 5. 
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Kalamazoo River Study Group 
Allied Paper, Inc/Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies 

Monthly Report #23, January 2009 

Table D — Phase 2 Sediment Cores in Portage Creek — Data Received in January 2009 

Date 
Processed 
12/11/2008 

(Cont) 

Location 

PCT42-3 

PCT46-1 

PCT53-9 

SD-04 

SD-15 

SD-20 

SD-21 

SD-22 

SD-28 

Sample ID . 

K55941 
K55942 
K55943 
K55944 
K55945 
K55946 
K55961 
K55962 
K55963 
K559e4 
K55973 
K55974 
K55975 
K55976 
K55981 
K55982 
K55965 
K55966 
K55967 
K55968 
K55910 
K55911 
K55912 

K55913' [K56211] 
K55914 
K55915 
K55932 
K55933 
K55934 
K55935 
K55936 

K55937^ [K56213] 
K55938 
K55939 
K55940 
K55923 
K55924 
K55925 

K55926' [K56212] 
K55927 
K55928 
K55929 
K55930 
K55931 
K55977 
K55978 
K55979 
K55980 

Interval 
(inches) 
0-2 
2-6 
6-12 
12-24 
24-36 
36-46 
0-2 
2-6 
6-12 
12-16 
0-2 
2-6 
6-12 
12-17 
0-2 
2-7 
0-2 
2-8 
8-12 
12-23 
0-2 
2-6 
6-10 

10-24 
24-37 
37-40 
0-2 
2-6 
6-12 
12-24 
24-27 

27-36 
36-40 
40-48 
48-54 
0-2 
2-6 
6-13 

13-24 
24-27 
27-36 
36-43 
43-48 
48-54 
0-2 
2-6 
6-12 
12-17 

Analysis 

PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Grain Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Grain Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Grain Size 
PCB/TOC/Gram Size 
PCB/TOC/Grain Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Grain Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 

PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Grain Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 

PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Grain Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 

PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Grain Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Grain Size 

SDG 

SRI064 
SRI064 
SRI064 
SRI064 
SRI064 
5RI064 
SRI065 
SRI065 
SRI065 
SRI065 
SRI065 
SRI065 
SRI065 
SRI066 
SRI066 
SRI066 
SRI065 
SR1065 
SRI065 
SRI065 
SRI062 
SRI062 
SRI062 

SRI063 [SRI062] 
SRI062 
SR1062 
SRI063 
SRI063 
SRI063 
SRI063 
SRI063 

SRI065 [SRI064] 
SRI063 
SRI064 
SRI064 
SRI063 
SRI063 
SRI063 

SRI064 [SRI063] 
SRI063 
SRI063 
SRI063 
SRI063 
SRI063 
SRI066 
SRI066 
SRI066 
SRI066 

See Notes on Page 5 
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Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies 
Monthly Report #23, January 2009 

Table D — Phase 2 Sediment Cores in Portage Creek — Data Received in January 2009 

, Date; r 
Processed; / 
12/11/2008 

(Cont) 

12/12/2008 

Location 

SD-34 

SD-35 

PCT03-3 

PCT24-1 

PPT10-2 

SD-25 

Sample ID, : ; 

K55916 
K55917 
K55918 
K55919 
K55920 
K55921 
K55922 
K55904 
K55905 
K55906 
K55907 
K55908 
K55909 
K56006 
K56007 
K56008 
K56009 
K55994 
K55995 
K55996 
K55997 
K55998 
K55999 
K56000 
K56001 
K56002 

K56003' [K56215] 
K56004 
K56005 
K55983 
K55984 
K55985 
K55986 
K55987 
K55988 
K55989 
K55990 

K55991' [K56214] 
K55992 
K55993 

Interval 
(inches) 
0-2 
2-6 
6-12 
12-24 
24-26 
26-36 
36-39 
0-2 
2-6 
6-12 
12-19 
19-24 
24-29 
0-2 
2-6 
6-12 
12-15 
0-2 
2-6 
6-12 
12-25 
25-31 
31-35 
0-2 
2-7 
7-12 

12-21 
21-23 
23-26 
0-2 
2-6 
6-12 
12-22 
22-26 
26-36 
36-48 
48-58 

58-72 
72-79 
79-86 

/ 7 Analysis ", -^ - ; . . 

PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Grain Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Grain Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Grain Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Grain Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 

PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Grain Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 

PCB/TOC/Gram Size 
PCB/TOC/Gram Size 
PCB/TOC/Gram Size 

V;; SDG ; V ; 

SRI062 
SRI062 
SRI062 
SRI063 
SRI063 
SRI063 
SRI063 
SRI062 
SRI062 
SRI062 
SRI062 
SRI062 
SRI062 
NR 
NR 
NR 
NR 
SRI066 
NR 
NR 
NR 
NR 
NR 
NR 
NR 
NR 

NR 
NR 
NR 
SRI066 
SRI066 
SRI066 
SRI066 
SRI066 
SRI066 
SRI066 
SRI066 

SRI066 [SRI066] 
SRI066 
SRI066 

Notes: 
NA - Not analyzed 
NR - Data not received by January 31, 2009 
All samples analyzed by TestAmerica Laboratories, Inc Percent solids analyzed for in all samples 
Duplicate samples are in brackets 
' MS/MSD performed on this sample 

^ The samples from PCT26-9 processed on December 9, 2008, were not analyzed The location was resampled 
and processed on December 10, 2008 
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Kalamazoo River Study Group 
Allied Paper, Inc/Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies 
Monthly Report #23, January 2009 

Table E — Results for Upstream/Downstream Surface Water — Plainwell TCRA — Samples Collected in 

October and November 2008 

Sample I.D.: 
- ' Location ID: 

Sample bate: Units 

K30996 
.10/12/08 

Fanner Street 

K30997 
10/12/08 

10th Street 

K30998 
10/14/08 

Farmer Street 

K30999 
10/14/08 

10th Street 

. K31000 
10/16/08 

Fanner Street 

K31001 
10/16/08 

10th Street 

K31002 
10/18/08 

Farmer Street 

PCB Aroclors 

Aroclor-1016 

Aroclor-1221 

Aroclor-1232 

Aroclor-1242 

Aroclor-1248 

Aroclor-1254 

Aroclor-1260 
Total PCBs 

pg/L 
pq/L 

Hf)/L 

Hf)/"-
pg/L 

H9/L 
pg/L 

pg/L 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 
0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 048U 

0 048U 

0 048U 

0 048U 

0 048U 

0 048U 

0 048U 

0 048U 

0 048U 

0 048U 

0 048U 

0 048U 

0 048U 

0 048U 

0 048U 
0 048U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 048U 

0 048U 

0 048U 

0 048U 

0 048U 

0 048U 

0 048U 
0 048U 

Miscellaneous 

Total Suspended Solids mg/L 9 2 1 7 13 4 1 12 5 2 1 6 

See Notes on Page 5 
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Kalamazoo River Study Group 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Supplemental Remedial Investigations/Feasibility Studies 

•Monthly Report #23, January 2009 

Table E — Results for Upstream/Dow/nstream Surface Water — Plainwell TCRA — Samples Collected in 

October and November 2008 

Sample I.D.: 
Location ID: 

- -Sample Date: Units 

K31003 
10/18/08 

10th Street 

K31004: . 
10/20/08. V 

.Farmer Street 

K31005. . 
:i0/2b/08' 

16th Street 

K31006 
j i 10/22/08 
Fanner Street 

K31007,, 
'\ 10/22/08 ;: 
10th Street 

K31008: J 
10/24/08 

farmer Street 

K31009 
: 1p/24/08i^ 
l o th Strieet 

PCB Aroclors 

Aroclor-1016 

Aroclor-1221 

Aroclor-1232 

Aroclor-1242 

Aroclor-1248 

Aroclor-1254 

Aroclor-1260 
Total PCBs 

pg/L 

pg/L 

Hg/L 

pg/L 

pg/L 

Hg/L 

PP/L 
pg/L 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 
0 047U 

0 050U 

0 050U 

0 050U 

0 050U 

0 050U 

0 050U 

0 050U 
0 050U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 
0 051 U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 
0 047U 

0 050U 

0 050U 

0 050U 

0 050U 

0 050U 

0 050U 

0 050U 
0 050U 

0 062U 

0 062U 

0 062U 

0 062U 

0 062U 

0 062U 

0 062U 

0 062U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

Miscellaneous 

Total Suspended Solids mg/L 5 2 2 3 3 0 8 16 0 6 2 3 

See Notes on Page 5 

G\DIV 11\DOC09\64539_001911100_Jan 2009_Monthly_SRIFS_Table E xlsx 
2/16/2009 Page 2 of 5 



Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies 
•Monthly Report #23, January 2009 

Table E — Results for Upstream/Downstream Surface Water — Plainwell TCRA — Samples Collected in 

October and November 2008 

Sample I.D.: 
. Location JD: 

Sample Date: Units 

K31010 
' 10/26/08 : 

Farmer Street 

K31011 
10/26/08 

10th Street 

K31013 : 
10/28/08 

Farmer Street 

K31014 
10/28/08 

10th Street 

K31015 
10/30/08 

Farrnei' Street 

: K31016 
10/30/08 

10th Street 

K31017 
11/01/08 

Farmer Street 

PCB Aroclors 

Aroclor-1016 

Aroclor-1221 

Aroclor-1232 

Aroclor-1242 

Aroclor-1248 

Aroclor-1254 

Aroclor-1260 

Total PCBs 

pg/L 

pg/L 

Hg/L 

pg/L 

pg/L 

Hg/L 

pg/L 

pg/L 

0 052U 

0 052U 

0 052U 

0 052U 

0 052U 

0 052U 

0 052U 

0 052U 

0 053 UJ 

0 053 UJ 

0 053 UJ 

0 053 UJ 

0 053 UJ 

0 053 UJ 

0 053 UJ 
0 053 UJ 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 
0 047U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

Miscellaneous 

Total Suspended Solids mg/L 0 8 3 1 56 3 2 3 7 2 4 1 9 

See Notes on Page 5 
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Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies 

Monthly Report #23, January 2009 

Table E — Results for Upstream/Downstream Surface Water — PlainweM TCRA — Samples Co^^ected in 

October and November 2008 

/ - 1 ;% Sample I.D.: 
.^!' := Location ID: 

- ; '':•', -,:; Sample Date: Units 

K31018 
; 11/01/08 
10th Street 

K31019 : 
. 11/03jf08 
FarmerS'treel 

K31020 
11/03/08 

10th Street 

K31021 
11^65/08 '. 

FarmerStreet 

. K31022 
,11/05/08 
,10th Street 

,, K31023. V 
.: 11/07/pJi- V 
Farmer Street 

K31024 V: 
11/07/08: 

10th S t ^ t 

PCB Aroclors 

Aroclor-1016 

Aroclor-1221 

Aroclor-1232 

Aroclor-1242 

Aroclor-1248 

Aroclor-1254 

Aroclor-1260 
Total PCBs 

Hg/L 

H3/L 

Hg/L 

pg/L 

pg/L 

pg/L 

pg/L 
pg/L 

0 049U 

0 049U 

0 049U 

0 049U 

0 049U 

0 049U 

0 049U 
0 049U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 
0 051 U 

0 050U 

0 050U 

0 050U 

0 050U 

0 050U 

0 050U 

0 050U 
0 050U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 
0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 
0 051 U 

Miscellaneous 

Total Suspended Solids mg/L 2 1 0 9 2 1 1 18 2 1 2 3 

See Notes on Page 5 
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Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies 
Monthly Report #23, January 2009 

Table E — Results for Upstream/Downstream Surface Water — Plainwell TCRA — Samples Collected in 
October and November 2008 

Sample I.D.: 
: Location ID: 

. Sample Date: Units 

K31025 
11/09/08 

Fanner Street 

K31028 
11/09/08 

10th Street 

K31027 
11/11/08 

, Fanner Street 

K31028 
11/11/08 

10th Street 

PCB Aroclors 

Aroclor-1016 

Aroclor-1221 

Aroclor-1232 

Aroclor-1242 

Aroclor-1248 

Aroclor-1254 

Aroclor-1260 

Total PCBs 

pg/L 

HS/L 

Hg/L 

HQ/L 

pg/L 

pg/L 

pg/L 
pg/L 

0 048U 

0 048U 

0 048U 

0 048U 

0 048U 

0 048U 

0 048U 
0 048U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 

0 047U 
0 047U 

0 053U 

0 053U 

0 053U 

0 053U 

0 053U 

0 053U 

0 053U 
0 053U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 

0 051 U 
0 051 U 

Miscellaneous 

Total Suspended Solids mg/L 4.8 2 8 0 6 2 

Notes: 
J - The compound was positively identified, however, the associated numencal value is an estimated concentration only 
U - The compound was analyzed for but not detected The associated value is the compound quantitation limit 
NA - Not analyzed 
Duplicate results are in brackets 
Data received in November 2008 
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